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Part 2:  Viability and Deliverability of the recommended 
Strategic Growth Option (SGO B/C) 

 

12. Introduction 

12.1  Part 1 of this background paper explains why the Council is recommended to 
select Options B and C as a Strategic Growth Option (SGO) to deliver a large 
part of its housing development through the Local Plan. Part 2 (this section) 
tests whether there is a reasonable prospect of delivery of the SGO and the 
proposed link road. This paper covers the form of development and the 
associated link road; the other infrastructure required; the likely availability of 
private and public finances; the ability to gain planning permission and a 
broad discussion of the phasing issues.  It should be read alongside the 
relevant sections of the Infrastructure Delivery Plan and Viability Assessment 
which address the SGO. 

13. National Policy 

13.1  The National Planning Policy Framework (NPPF - 2012) sets out national 
planning guidance for plan-making and decision-taking.  The NPPF states that 
the supply of new homes can sometimes be best achieved through planning 
for larger scale development such as new settlements or extensions to 
existing villages and towns that follow the principles of garden cities 
(Paragraph 52).  The importance of planning positively for the achievement of 
high quality and inclusive design for all development, including wider area 
development schemes is also stressed. Local Plans should develop robust 
and comprehensive policies that set out the quality of development which will 
be expected for the area. Planning policies should establish a strong sense of 
place and create attractive and comfortable places to live, work and visit; 
optimise the potential of the site to accommodate development; create and 
sustain an appropriate mix of uses and support local facilities; respond to local 
character while not preventing or discouraging innovation; and are visually 
attractive as a result of good architecture and appropriate landscaping. Local 
planning authorities should consider using design codes where they could 
help deliver high quality outcomes (Paragraphs 57-59). 

13.2  The NPPF states that plans should be deliverable and that careful attention 
should be paid to costs and viability. Sites and the scale of development 
identified in the plan should not be subject to a scale of obligations and policy 
burdens which, together, threatens their viability. To ensure viability, any 
costs, taken with normal development costs, should not prevent a willing 
landowner and developer from achieving a competitive return; should not put 
the implementation of the plan at serious risk; and facilitate development 
throughout the economic cycle. Where measures are required to make a 
development acceptable in planning terms, there should be a clear 
justification and options for reducing costs explored.  The development should 
not be approved if the measures cannot be secured. There should be a 
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reasonable prospect that planned infrastructure is delivered in a timely fashion 
(Paragraphs 173- 177).  

14. Form of development  

14.1  Eastleigh Borough is predominantly suburban in character, but it retains areas 
of countryside which are locally significant, mainly because of the separation 
they provide between settlements, but also because of their biodiversity and 
landscape characteristics. Due to the scale of housing and employment 
development required and the existing relatively compact settlement pattern 
of the borough, the Council has been required to consider a significant scale 
of new greenfield development.  

14.2  The Council’s preferred approach for new greenfield development is the 
creation of two new communities to the north of Bishopstoke and to the north 
and east of Fair Oak. Concentrating development in these locations enables 
whole new communities to be created with a mix of homes, jobs, services and 
open spaces and will secure more developer funding for transport and 
community facilities. This will have significant benefits for existing as well as 
new communities including: potentially easing traffic congestion; creating a 
new district shopping centre; providing more school places; and better health 
facilities. If development were dispersed it could generate the same 
cumulative impacts on traffic and facilities but would not support a 
comprehensive approach to addressing them. However, the development will 
inevitably have impacts. It therefore needs to be very carefully planned on a 
comprehensive basis as set out in the policy. This will both maximise the 
benefits of creating new communities; and avoid or mitigate the impacts. 

15. The developers' masterplan 

15.1  The developers' masterplan (Strategic Site Rationale and Delivery Strategy - 
November 2016) covers an area of approximately 350 hectares. The existing 
land comprises various parcels of predominantly agricultural and grazing land. 
Large parts of the site do not currently have public access.   

15.2  This document was submitted on behalf of the joint site promoters, Highwood 
Land and Drew Smith Group (now part of the Galliford Try Partnership).  It 
sets out proposals for the following scale of development: 

• Over 6,000 new homes with a range of dwelling mix and different tenures. 

• Strategic transport infrastructure, including a new road which would 
connect to the M3. 

• Over 30,000 square metres of new business and employment floorspace. 
(This is likely to be a combination of office and light industrial use. The 
developer's masterplan is based on delivery at a ratio of 40% site 
coverage). 

• New primary and secondary schools, community facilities and 
improvements to healthcare facilities.  
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• New local and district centres to provide retail and other facilities within 
'hub locations'. The developers' masterplan indicates one district centre 
and two smaller local centres in accessible locations within the core of the 
housing areas. A balance will need to be struck between providing 
appropriate facilities and not competing with the higher order retail centres, 
especially Eastleigh Town Centre. 

• Sustainable travel in the form of new strategic cycle and pedestrian routes, 
with new and improved public transport infrastructure. 

15.3  The proposals seek to deliver new neighbourhoods which will be distinct 
places and which will respond to the site character and context. They will also 
integrate into the existing settlements and reinforce their quality and vitality. 
Strong connections will also be made to Eastleigh Town Centre with its 
existing services, facilities and transport connections. Linkages to the wider 
countryside will also be provided.  

15.4  To the north of Bishopstoke the aim is to deliver a new community with its own 
unique character derived from its location and landscape context. 
Development of the site will facilitate a new strategic link road, connecting 
Winchester Road in Fair Oak with Allbrook Way and the M3 beyond. The 
intention is to create a degree of self-containment with the provision of 
services for everyday living. The development will incorporate large areas of 
open space which will provide separation from surrounding communities.  

15.5  To the north and east of Fair Oak, the vision is to deliver an urban extension 
which will provide improved facilities for the existing village. A new road 
through the site will connect  Mortimers Lane to the strategic link road.  

15.6 The developers' Green Infrastructure Strategy attempts to respond to the 
landscape, ecological and open space opportunities. The proposals 
incorporate strategic planting belts to the east and north of the site; ecological 
buffers to woodlands, headwaters and watercourses. The final extent of the 
buffers will be given consideration as part of the evolving masterplan for the 
site. Over 130 hectares of public open space has been indicated which would 
benefit both residents of the new development and existing residents by 
encouraging improved public access to areas of countryside which are 
currently privately owned.  Over 20 hectares of formal recreational open 
space is proposed which is likely to be shared with school use. 

16. The Council's approach 

16.1 The proposed SGO will consist of a strategic allocation to provide two new 
communities with a countryside gap between. The development will include 
some 5,200 - 5,300 new homes, approximately 30,000 square metres of 
employment floorspace; new primary schools; a new secondary school; retail 
and community facilities and a new link road extending from Allbrook Hill in 
the west to Winchester Road in the east. The development will include a new 
district centre comprising retail and other facilities which will be situated to 
benefit both the new occupiers and the existing residents of Fair Oak. The 
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employment floorspace will provide a mix of offices and light industrial uses 
(Class B1)  

16.2 To further test the capacity of the site and to independently assess the 
development, the Council commissioned its own masterplan from Allies and 
Morrison. A draft masterplan has been prepared and forms part of the 
evidence base for the Local Plan. The draft masterplan has defined an overall 
identity and vision for the SGO. It is not a fixed blueprint; the detailed design 
and layout will continue to evolve. The draft masterplan framework sets out an 
emerging position to inform the strategic allocation of the SGO area and the 
associated policy position in the Local Plan. Once the Local Plan has been 
adopted the Council intends to prepare a Supplementary Planning Document 
(SPD) for the SGO area to support relevant Local Plan policies.  The draft 
SPD will be subject to public engagement and the intention is that this will be 
based around the emerging masterplan, subject to the adoption of the Local 
Plan SGO policy. 

16.3  The Council recognises the importance of having a policy for the whole SGO 
area which will send a clear message to developers and other interested 
parties. It will demonstrate that the proposals will be considered as part of a 
single vision. A comprehensive policy approach will also assist with bids for 
funding. The Council's draft  masterplan indicates  the most appropriate uses, 
location and overall provision. Integration of business floorspace alongside 
local centres will encourage linked trips and minimise the need to travel. 
There is a strong placemaking argument for the inclusion of an employment 
offer in close proximity to the new communities. 

Mix of dwellings 

16.4 The development will provide a mix of housing types including affordable 
housing and provision for older persons housing. The objective is to create 
mixed and balanced communities.  The type of housing delivered will be in 
accordance with the mix of housing identified in Policy DM26 and the levels of 
affordable housing in Policy DM30. Recent trends in Eastleigh show a 
preponderance of 3 and 4 bedroom houses being provided with lower 
numbers of smaller dwellings or those able to accommodate older persons. 
There will be increased demand for smaller dwellings in the future. 

Density of development 

16.5 The density of development will ensure that effective use is made of 
development whilst achieving a high quality environment. The masterplan 
indicates the density and character areas of the SGO with lower densities 
likely on the fringes of the development and in the most sensitive locations. 
Higher densities will be directed to areas close to new and existing centres, 
on public transport routes, and in less sensitive landscape settings.  

17. Transport  

17.1 The Eastleigh Strategic Transport Study 2015 (ESTS) defines the need for 
potential multi-modal strategic transport infrastructure improvements to be 
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delivered in the Local Plan period to 2036. The ESTS 2015 identified a 
number of potential highway mitigation schemes which include: 

• A new link road to the north of Bishopstoke between the B3354 
Winchester Road and the B3335 Highbridge Road. 

• A new link road between the B3335 Allbrook Hill/Highbridge Road and the 
A335 Allbrook Way. 

• Junction improvements along the B3037 Bishopstoke Road corridor.  

• Traffic congestion on major roads through the borough is an issue. There 
is a need to give greater priority to buses, cycling and walking on key road 
links in the borough as well as other actions to improve the attractions of 
these modes of transport. 

17.2 The Council's transport team, in consultation with Hampshire County Council 
and Highways England are considering the opportunities for a variety of 
highway interventions, which together with the proposed link road would 
provide access to the new development and potentially ease traffic congestion 
in the surrounding area. The full transport modelling findings and associated 
Transport Assessment (TA) are summarised in section 1of this paper and are 
provided elsewhere in evidence to the Local Plan.  The ESTS was an 
important starting point and has now been refined by this latest evidence. The 
essential concepts remain the same: to promote walking, cycling and public 
transport; and a new link road as per the first two points above. One strand of 
the latest TA is to design the junctions along the link road to maximise its 
effectiveness.  This means the B3037 Bishopstoke Road corridor 
improvements are now more related to the overall need to address traffic 
congestion in the Borough.  The TA also identifies a range of other currently 
planned or further junction improvements  around the Borough.  

North Bishopstoke / Fair Oak Link Road 

17.3 The B3037 Bishopstoke Road / Fair Oak Road corridor between Eastleigh 
town centre and Fair Oak is one of the most congested corridors within the 
Borough and experiences high levels of westbound delay during the morning 
peak period and some delays both eastbound and westbound during the 
evening peak period.  It is of strategic importance in terms of traffic 
movement, catering for trips originating in Bishopstoke/Fair Oak and the wider 
area travelling to/from Eastleigh town centre, Chandler’s Ford and junctions 
12 and 13 of the M3 as well as junction 5 of the M27. 

17.4 The proposed North Bishopstoke / Fair Oak link road would also provide a 
new connection between the B3335 Highbridge Road and the B3037 
Mortimers Lane east of Fair Oak, enabling traffic travelling to/from Junction 12 
of the M3 to avoid the congestion on the B3037 Bishopstoke Road / Fair Oak 
Road corridor and Eastleigh town centre. 

17.5 The link road will act as a distributor road for the development allocated as 
part of the SGO and for much of its length will pass through the development.  
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It will in broad terms consist of a 7.3m single carriageway with 2 x 3m flanking 
shared use footpath / cycleways. 

17.6 Within the development, the link road would be designed in accordance with 
principles set out in Manual for Streets, Manual for Streets 2 and the 
Companion Document to Manual for Streets produced by Hampshire County 
Council.  

17.7 Outside the development area, the links, junctions and highway features such 
as pedestrian and cycle routes, would be designed to meet standards set out 
in the Design Manual for Roads and Bridges for roads with a 40mph speed 
limit or faster.  

17.8  The realignment of Highbridge Road will help in the context of increased traffic 
flows associated with future development, due to the sharp bends that are 
located on the existing route of Highbridge Road, immediately to the east of 
the railway bridge. It will also provide improvements for HGV's using this 
route.  

17.9 Realignment of the westbound approach to the railway bridge will improve 
forward visibility and assist drivers in judging whether they can enter without 
encountering another large vehicle. It will also reduce potential conflict 
between swept paths of large vehicles on the bend as they enter the bridge.   
In order to mitigate the potential for bridge strikes by tall vehicles, a change to 
the vertical alignment within the bridge is proposed to improve clearances, 
coupled with the erection of further  warning signs on the approach to the 
bridge, potentially activated by taller vehicles.  

Allbrook Hill Relief Road 

17.10 The proposed Allbrook Hill Relief Road would provide a new connection 
between the A335 Allbrook Way and the B3335 Highbridge Road, enabling 
traffic travelling to/from Junction 12 of the M3 to avoid Allbrook Hill.  
Addressing congestion and highway safety issues along Allbrook Hill has 
been a longstanding aspiration of both EBC and HCC.  The road is currently 
narrow and the prevalence of on-street parking together with restricted 
forward visibility along the road results in vehicle conflicts and prevents the 
free flow of two-way traffic. 

17.11 In order to avoid a traffic queue extending back under the railway bridge 
which may complicate issues for high sided vehicles attempting to pass each 
other at this constrained location, a revised junction design will be required to 
connect the Allbrook Hill Relief Road with Highbridge Road, Allbrook Hill and 
Pitmore Lane.  The new junction would prioritise through east-west traffic 
using the North Bishopstoke Link Road and Allbrook Hill Relief Road, and 
would remove all through traffic from Allbrook Hill (or alternatively just 
maintain a one way local connection).  

Cost of highway improvements 
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17.12  The estimated cost of the Allbrook Relief Road, Highbridge Road 
improvements and the North Bishopstoke Link Road to Mortimers Lane, is in 
the region of £47 million.   This is based on cost estimates produced by 
Hampshire County Council in 2016 as part of the Eastleigh Strategic 
Transport Study North Bishopstoke Bypass Feasibility Report.   

17.13 The HCC report included detailed costings for the civil engineering elements 
for the Allbrook Relief Road, the Highbridge Road improvements and the 
North Bishopstoke Link Road to Winchester Road only.  Costs were provided 
for each of the following: 

• site clearance 

• fencing and barriers 

• drainage and ducts  

• earthworks  

• pavements  

• kerbs, footways and paved areas, 

• traffic signs and road markings 

• structures (Highbridge Road and Link Road only) 

• special elements 

• preliminaries and temporary work  
Also included was a 15% contingency on the cost of the civils, 2.6% on 
landscaping and 23.5% on fees, supervision, support and investigations.  
An allowance has also been made for risks identified in the risk register 
(including inflation and utilities) and the standard 44% has been added for 
optimism bias.  The function of optimism bias adjustments is to confirm 
that the economic case remains robust if historically observed cost overrun 
were to be repeated and are most applicable when the cost estimate is 
immature i.e. when there are significant elements of the project that are 
not defined or understood.  Table 8 of the Department for Transport’s 
WebTAG’s Transport Analysis Guidance (TAG) Unit A1.2 (July 2017) 
advises a 44% optimism bias for local roads at an early stage in the 
process. 

17.14  It should be noted that this study only considered the North Bishopstoke Link 
Road to the proposed junction with the B3354 Winchester Road.  The 
indicative cost of the stretch of the North Bishopstoke Link Road linking 
Winchester Road with Mortimers Lane was calculated by applying the pro-
rated cost of the civils for the 3.1km section of the North Bishopstoke Bypass 
to Winchester Road to the 1.9km extension to Mortimers Lane.  An additional 
£85,000 was included to cover the cost of the proposed signalised junction on 
Winchester Road.  The same percentage allowance for contingency, 
landscaping, fees, risks and optimum bias as used in the HCC report was 
applied to the extension to Mortimers Lane.  
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17.15 The HCC report included detailed costs for a number of different route 
alignments, with an allowance for risk calculated only for the preferred routes.  
In calculating the indicative cost of the route now proposed by EBC, HCC’s 
preferred route has been used in all cases with the exception of the 
improvements to Highbridge Road where Option H4, which provides a 
smoother alignment but requires a new bridge crossing over the River Itchen 
is now the preferred option.  For the purposes of this exercise, the same 
percentage allowances have been used for contingency, landscaping, fees 
etc. as have been applied to the rest of the link road.  It has also been 
assumed that the allowance for risk is the same as calculated for HCC’s 
preferred route for Highbridge Road.  

17.16 The detailed indicative cost breakdown for the individual sections of the road 
are as set out in the table below: 

 Allbrook Hill 
Relief Road 

Highbridge 
Road 

NBLR to 
Winchester 
Road 

NBLR 
Winchester 
Road to 
Mortimers 
Lane 

Total 

Civils £2,222,504 £2,340,208 £8,534,473 £5,230,806 £18,327,991 

Civils 
Contingency  

£333,376 £351,031 £1,280,171 £784,621 £2,749,199 

Intelligent 
Transport 
Systems 

0 0 £85,000 £85,000 £170,000 

Landscaping £57,785 £60,845 £221,896 £136,001 £476,527 

Fees, 
Supervision, 
Support, 
Investigations 

£761,438 £726,225 £2,943,918 £1,809,748 £6,241,329 

Land – not 
included 

0 0 0 0 0 

Risk Register 
(incl utilities 
and inflation) 

£626,498 £338,233 £2,405,769 £1,464,626 £4,835,126 

Optimism 
Bias 

£1,760,705 £1,679,279 £6,807,340 £4,184,753 £14,432,077 

      

TOTAL £5,762,306 £5,495,821 £22,287,567 £13,695,555 £47,241,249 

 

 



9 
 

Public Transport 

17.17  In the absence of any potential for the provision of a rail service, bus services 
will need to form the main component of a public transport strategy. Bus 
services have the advantage of being more flexible in how they can be routed. 
The Council's transport team have carried out an assessment of the 
feasibility/viability of options for bus services. This assessment has been 
based on the premise that any new bus services will, in the long term, need to 
be financially self-supporting (as is the case for the large majority of bus 
services in the Borough today). 

17.18  These estimates indicate that 30 minute and possibly 20 minute frequency 
bus links to Eastleigh could be viable from this site. Extending an Eastleigh 
only link to start from West Horton/Firtree Lane would only marginally improve 
viability. There are a variety of possible ways that a North Bishopstoke/NE 
Fair Oak to Eastleigh service could be extended to Southampton, however, 
these estimates indicate that all options have substantial gaps between the 
cost of operation and the level of patronage/income they would be likely to 
generate from the new development. There may be opportunities to “bridge” 
some of this gap through serving new markets within Eastleigh, and by adding 
in the benefits of additional trips, such as education trips to Eastleigh College.  

17.19 These estimates indicate that anything other than an additional hourly link 
between this proposed development site and Winchester would be unlikely to 
be viable; however in combination with the existing 69 route this could give a 
half hourly service to Winchester from some parts of the site. Extension of a 
Winchester link to West Horton/Firtree Lane is estimated to slightly improve 
viability of this service, whereas further extension as far south as Hedge End 
would appear to worsen the viability of the service.  

17.20 Overall, it appears that there is a good chance of a reasonably attractive level 
of service to Eastleigh and perhaps on to Southampton from this site being 
viable, together with an acceptable level of service to Winchester.  

17.21 It is likely that all of the above would need some kickstart funding initially so 
services are in place early in the development to maximise their potential. 
However, it looks like there is a reasonable chance of them being 
commercially viable in the longer run so long as they pick up some new 
markets from places “down route” from the SGO site. The demand from the 
SGO site itself would not be able to make these services viable on their own 
(although the larger the number of units the better) but the gap between 
vehicle requirement and estimated patronage is generally of a scale where we 
think that other places served by the routes would be able to fill the gaps. 
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18. Ecology 

18.1 The River Itchen is designated as a Special Area of Conservation for a 
number of species including the southern damselfly and bullhead (primary 
reasons for site selection) and white-clawed crayfish, brook lamprey, Atlantic 
salmon and otter (present as qualifying features).  

18.2  A new river crossing in Highbridge Road could result in significant 
environmental impacts on the SAC, protected species and wider biodiversity. 
The impact of any land take and changes in drainage (including flood risk), 
water quality and flows on the SAC, SSSI and adjacent habitats that support 
protected species such as Southern Damselfly, water vole and otter would 
need to be carried out. The Environment Agency's preference in relation to 
new bridge structures is for a clear span and ideally a soffit level of at least 
600mm above the designed flood level. The existing bridge acts as a 
restriction so any betterment that a new bridge can provide is preferred. 

18.3   Issues of fish passage in and the provision of adequate undeveloped buffer 
zones adjacent to the Bow Lake stream would need to be addressed as part 
of any future road and housing development. More work on road drainage and 
its direct and indirect impacts, including an understanding of any existing 
pollution pathways, on the sensitive habitats and species of the Itchen, Bow 
Lake and other watercourses will be required. (The Environment Agency does 
not support the culverting of watercourses).   

18.4  Further assessment of the impact of the link road on the qualifying features of 
the River Itchen SAC has been undertaken as part of the Habitats Regulation 
Assessment of the Local Plan.  The HRA concludes that, subject to mitigation 
measures, it can be concluded that there will be no adverse impact on the 
integrity of the River Itchen SAC.  Future planning applications for the SGO 
and link road will be required to undertake project-level HRA to show that the 
devised mitigation measures are capable of preventing adverse effects on 
integrity.  

18.5 The site promoters have undertaken an ecological assessment including bat 
surveys. These surveys suggest that the area is important to a range of 
woodland and other bat species and supports some significant populations. 
With a range of appropriate mitigation measures, including buffering, it should 
be possible to mitigate the potential effects of the development on these bat 
populations. 

18.6 The only qualifying species that is considered to be susceptible in practice to 
changes in nitrogen deposition from atmosphere is the southern damselfly as 
it utilises riparian habitats out of the water column which could be deterred 
from utilising an area by relatively subtle change in vegetation and species 
composition.  However, as the River Itchen is phosphorous-limited, 
phosphorous availability is the factor which ultimately controls vegetation 
response to other nutrients.  Moreover the fen vegetation within the flood plain 
of the River Itchen can all be classed as Rich Fen and this is less vulnerable 
to nitrogen enrichment than other fen vegetation. 
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Southern Damselfly 

18.7 The Southern Damselfly (SDF) is one of Europe's and Britain's rarest and 
most threatened damselflies. As a consequence of its global and national 
decline, Southern Damselfly are protected under European and national 
legislation. They are listed under the European Council Directive transposed 
into UK legislation through the Conservation of Habitats and Species 
Regulations 2010. The Southern Damselfly is listed as an Annex II species 
that is present and a primary reason for selection of the River Itchen as a 
Special Area of Conservation (SAC). The decline of Southern Damselfly in the 
UK and Hampshire is believed to be a consequence of the loss and 
degradation of suitable habitats as a result of under-management, over-
management, abstraction, inappropriate water level management and 
potentially pollution. This has resulted in the increasing isolation and 
fragmentation of suitable sites, a breakdown in meta-population dynamics, 
and an increased susceptibility of remaining populations to extinction, 
particularly from localised pollution events and nutrient enrichment.  

18.8 To understood more about the existing situation the Council commissioned 
specialist consultants to survey existing habitats in the River Itchen and to 
prepare a strategic conservation plan. The consultants investigated the 
current and potential future distribution of Southern Damselfly within and 
adjacent to the borough boundary with Winchester City Council. The work 
undertaken in summer/autumn 2017 was in two sequential phases. Phase 1 
involved the completion of surveys and habitats assessments for Southern 
Damselfly at known and potential sites throughout the borough. This study 
focussed on sites associated with the River Itchen Site of Special Scientific 
Interest (SSSI)/Special Area of Conservation (SAC) as the main channels 
and, in particular, watercourses associated with the floodplain meadows, are 
known to support a nationally important population of these species. The 
study found three key habitat specific factors currently limiting SDF 
distribution in the area: the development of scrub; water security and 
management; and land management.  

18.9 Phase 2 of the study involved more detailed consideration of the findings of 
the survey and habitat assessment programme in order to develop a Strategic 
Conservation Plan for Southern Damselfly across the study area. Specifically, 
potential habitat enhancement and creation opportunities were identified 
based on the results of the habitat assessment with their strategic value 
assessed based on their potential influence on the strength and location of 
existing SDF populations. 

18.10 Based on the transport modelling undertaken to date, the Council’s 
environmental consultants have not identified a likely significant effect on the 
integrity of the SAC. However, having regard to the precautionary principle 
and the potential for updated modelling or changes to the proposed road 
alignment to affect this conclusion, consideration has also been given to 
appropriate mitigation measures which may be required in order to negate or 
reduce any adverse impact. The phase 2 report provides a summary of the 
habitat enhancement and creation opportunities identified but does not 
purport to provide a detailed analysis of delivery at this stage. The extent of 
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any mitigation measures required to negate or reduce any adverse impact on 
the integrity of the SAC and the deliverability of this mitigation have been 
considered as part of the Habitat Regulations Assessment.  In terms of habitat 
enhancement opportunities 43 transects over 10 sites were assessed. Of 
these it was considered that habitat enhancement proposals for 7 or 8 
transects would have a high and moderate potential of being deliverable. 16 
habitat creation opportunities were identified over 9 sites. It was concluded 
that proposals for some of these areas have a high and moderate potential of 
being delivered respectively.  

18.11 The study concludes that it is fundamentally important that these sites are 
considered in combination rather than in isolation. The draft conservation 
strategy therefore focuses upon the delivery of a suite of proposals that would 
effectively consolidate and strengthen the population of the SDF in the Lower 
Itchen Valley.  This has informed the Habitat Regulations Assessment 
approach to mitigation which sets out those measures which are specifically 
required in association with the new Local Plan development. 

Hydrology and flood risk 

18.12 The Council commissioned specialist technical advice on the hydrological 
sensitivity of the proposals for the SGO including the North Bishopstoke Link 
Road.  The report included a number of recommendations in relation to water 
management and surface water runoff management to mitigate as much as 
practicable, the impacts of the development on the natural water environment.  
These include among other things: 

• Locating the development outside the predicted 1000-year flood 
extents to mitigate against floodplain storage loss; any development 
within the floodplain will require provision of a ‘level’ for ‘level’ 
compensation scheme.   

• Retention of existing watercourses as open channels throughout the 
development and restoring/opening up existing culverts where possible 

• Designing road routes and crossings with clear span bridges with 
sufficient freeboard to accommodate design flood events 

• Provision of a 20m buffer (minimum) to all affected headwaters and an 
8m strip along affected watercourses 

• Incorporation of Sustainable Drainage Systems (SuDS) across the 
development, with SuDS features positioned outside the 1000-year 
floodplain 

• Managing run-off to include natural catchment boundaries 
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19. Infrastructure  

19.1  None of the infrastructure providers who responded to previous consultation 
have stated that there are any absolute constraints on development of the 
SGO. The Council has prepared an Infrastructure Delivery Plan as part of the 
evidence base for the Local Plan.  

19.2 As a greenfield site the SGO will require significant investment in transport 
infrastructure, much of which is a result of travel demand generated by the 
development. This includes infrastructure both inside and outside the area. It 
is therefore appropriate that much of the cost should be borne by the 
developer. In order to provide access to the development a new east-west link 
road would be constructed which would connect to the M3. Further 
investigations are being undertaken into necessary alterations to Junction 12 
of the M3. Footpaths, cycleways, bridleways will need to link the development 
to woodlands etc and adjoining settlements. 

Education 

19.3 The masterplan makes provision for new schools, currently considered to be 
three new primary schools and one new secondary school. The phased 
delivery of the schools will be an important consideration. The new schools 
will need to be in accessible locations within walking distance of new homes 
and alongside local centres and other community facilities. Hampshire County 
Council have advised there is very limited capacity in existing schools. Based 
on the published HCC guidance, there would be a child yield of 0.3 (primary) 
and 0.21 (secondary) for eligible dwellings of two bedrooms plus. On the 
assumption that the SGO could accommodate approximately 5,200 homes 
this generates 6.7 forms of entry of primary and 6.6 forms of entry of 
secondary provision.. The education authority considers the development 
should incorporate three x 3 form entry primary schools, allowing for future 
proofing of capacity. One secondary school would be required. It will be 
important that one of the primary schools is available as part of an early 
phase of development. 

Drainage  

19.4 Southern Water has previously commented that new and improved sewerage 
infrastructure as well as water mains would be required. In principle this is not 
considered to be a constraint to development but the necessary infrastructure 
would need to be planned and delivered in parallel with development. The 
south-east region is an area of water stress so Southern Water and the 
Environment Agency support the option of seeking higher standards of water 
efficiency than minimum building regulation requirements. 

19.5  Surface water drainage will be sustainably managed through SUDS features 
across the development including open water features such as swales and 
attenuation ponds. A drainage strategy will need to be developed as part of 
the hydrological assessment work being undertaken. All planning applications 
will need to be accompanied by detailed flood risk assessments.  
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Viability 

19.6  The Council has commissioned independent consultants to undertake a 
viability assessment of the whole Local Plan and specifically on the potential 
for delivery of the SGO. The provisional findings of this report is that the 
proposed SGO development has  reasonable prospects for viable delivery, in 
the context of the high level criteria stated in the National Planning Policy 
Framework.  

Public Funding. 

19.7 The government introduced the Housing Infrastructure Fund (HIF) in July 
2017. The HIF is currently in two parts: the Marginal Viability Fund; and 
Forward Funding. The Marginal Viability Fund is intended for schemes which 
are well advanced, typically with planning permission in place and the majority 
of funding already secured or identified. The fund is aimed at single and lower 
tier authorities, with bids capped at £10 million. The Forward Funding source 
is aimed at a small number of strategic and high-impact infrastructure 
schemes. It seeks to provide early stage funding to give the market 
confidence to provide further investment. This fund has only been made 
available to upper tier authorities and the authority must have an adopted up 
to date plan or one submitted for examination. Although the date for submitted 
bids has passed, it is probable that similar funding will be available in the 
future given the government's priority of increasing house building. 

19.8 The government has recently announced alterations to the structure of 
funding for transport developments with the publication of the DfT's Transport 
Investment Strategy (July 2017). The road investment strategy is to be 
informed by a structured, comprehensive programme of engagement with 
Local Enterprise partnerships and closer working with local planning 
authorities. The funding landscape is likely to involve more competitive 
bidding to a range of fund holders. In this area this will involve bids to the 
Solent LEP. 

19.9 Whilst specific funding programmes may evolve, in general terms it is 
considered there is likely to be a range of potential public funding sources, for 
example: housing delivery, transport and school place funding.  If needed, this 
would help unlock strategically significant growth in the shape of the SGO.  
Eastleigh Borough Council has a proven record of pro-active involvement in 
joint ventures to secure housing delivery. In delivering the SGO, the Council 
will consider a range of measures to ensure the development is brought 
forward in a timely fashion. 

19.10 The Council will be considering whether the SGO will be exempt from the 
Community Infrastructure Levy (CIL). This happens in most strategic scale 
developments in other parts of the country. Although an area specific CIL 
charging schedule would be one option for delivering infrastructure, the main 
risk with this approach is that market conditions could delay a particular 
scheme coming forward. This would result in a shortfall in funding to cover 
works either carried out or planned that could not subsequently be delivered. 
It is anticipated, therefore, that the key strategic scale infrastructure would be 
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largely funded by the development in lieu of CIL. Affordable housing and site 
specific requirements would continue to be funded through Section 106 
agreements. 

Land Control/Phasing issues 

19.11 It is the Council's intention that the development will be designed and planned 
comprehensively to create a high quality place with the timely provision of 
infrastructure. The joint site promoters are established developers with 
extensive experience of the local market. The land controlled by the site 
promoters is extensive and sufficiently within their control for the Council to 
have confidence over the comprehensive delivery of the SGO development. It 
is anticipated that elements of the development will be delivered by the 
Highwood Group and Galliford Try in partnership with other developers 
including affordable housing providers. 

19.12 The large scale of this development means it is likely to come forward in a 
number of phases through separate planning applications. However, it is 
important that the development is planned on a comprehensive basis. Phases 
of the development will make timely provision for transport, community, 
environmental and other necessary infrastructure and measures.  

19.13 The planning policy for the site is flexibly worded to allow for changes in 
circumstances but it will be important that a Masterplan and an Infrastructure 
Delivery Plan (IDP) are in place prior to development commencing on site. 
The policy would allow for developers to bring forward development parcels 
on a flexible basis. Doing so may improve the delivery rate in real terms whilst 
creating more competition between developers and offering a better choice for 
homebuyers.  

19.14 These documents will set out parameters and issues to be resolved by 
subsequent planning applications. The masterplan should be sufficiently 
detailed and subject to public consultation. It will set out the quantum, type of 
development and include infrastructure and a phasing plan. It will provide 
guidance on character areas, landscape strategy, access and connectivity 
and design principles to be followed by applications. 

19.15 The IDP will sit alongside a masterplan for the whole site. The IDP will 
establish the quantum and type of infrastructure to be provided and especially 
how and when that infrastructure will be funded and delivered. This will be 
central to the delivery of this strategic site via more than one planning 
application. 

19.16 Infrastructure on this development will include: 

• new roads; 

• new education facilities new or expanded healthcare facilities - discussions 
needed with relevant commissioning body but likely to be in the form of a 
contribution to expand existing facilities; 
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• public transport integration/funding of services; 

• local centres including retail and community uses; 

• cycle/walking facilities; 

• green infrastructure; 

• ecological enhancements. Impact on the SAC - significant areas of land 
are within the control of the site promoters which could be made available 
for conservation management/mitigation.  

19.17 The IDP will contain a sequence of works where the phased delivery of 
infrastructure and housing is set out. It will be crucial that each phase of the 
development contributes to or delivers components of the strategic 
infrastructure. It will need to identify which types of infrastructure are strategic 
and those which can be dealt with by development phase. 

19.18 There is a good argument for the new schools being brought forward at an 
early stage as an attraction for new residents. In practice the schools will be 
provided as and when required to be agreed as part of the planning 
application process. It is likely that dual use of the schools will allow for 
community facilities to be provided as a shared facility. 

19.19 Legal agreements will need to be framed in the context of the IDP. 

19.20 In terms of deliverability there will need to be multiple sales outlets to maintain 
a deliverable supply of housing. It is probable that the lead developer will 
dispose of land parcels on a phased basis to residential developers. The 
technical assumption is that 3,350 dwellings will be delivered through the 
SGO during the plan period. This figure of 3,350 assumes that for the main 
development the first dwellings will be completed in 2024/25 (with only the 
250 dwellings at Pembers Hill Farm being delivered in the medium term at a 
nominal rate of 50 dwellings per year) and then an annual delivery rate of 258 
dwellings per year. This figure is derived from studies of large scale 
development elsewhere as outlined in a separate background paper. It is 
applied consistently across the plan period although it is recognised that, in 
reality, delivery will be lower in the early years and will vary year on year. 
Assuming this average annual rate of development and a total capacity of 
5,200 dwellings, the SGO would be complete by approximately 2044.  The 
Council continues to take actions and work with Government and other 
agencies to accelerate the delivery of new homes. 

19.21 The area covered by each outline/full planning application will be sufficiently 
large to ensure each phase contributes to the effective ‘place making’ of the 
overall Strategic Growth Option (SGO).  

19.22 The first planning application will be subject to the approval by the Borough 
Council of a detailed masterplan (including design codes) for the whole area 
covered by this policy. This will also include an infrastructure delivery and 
phasing plan which will set out the appropriate timing of the provision of the 
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infrastructure, facilities and measures specified below, alongside phases of 
the development.  

19.23 Development will support and not prejudice the delivery of the full link road as 
set out in policy S6. All phases of development will make a proportionate 
financial contribution to the link road. No development will be permitted until 
the link road (or at least phases 1-3) has full planning permission; and there is 
at least a strong likelihood that the full road will be delivered (e.g. in terms of 
land ownership and financial viability). Phases of development will not be 
occupied until phases of the link road are completed, as determined by the 
IDP.  

20. Other environmental issues 

Noise Attenuation 

20.1  The developers have commissioned a Noise Assessment which considers the 
likely noise effects from road traffic on existing residential receptors and on 
the South Downs National Park.  The Noise Assessment is based on the 
assumption of up to 20,000 vehicles per day using the new access road. This 
is considered to be a worst case scenario with respect to future traffic flows.  
The Noise Assessment concludes that the new road will not result in 
significant adverse effects on existing residents. Mitigation measures will be 
required in some cases. Further details on specific noise attenuation 
measures will be developed in conjunction with future planning applications.  

Air quality 

20.2 The Council has commissioned an air quality assessment and more detailed 
assessments will be carried out as part of the planning application process. 

Heritage 

20.3 None of the land covered by the proposed SGO is within a conservation area. 
The nearest conservation area is in Bishopstoke which would not be directly 
affected by the proposed development. There are no Scheduled Ancient 
Monuments within the site, nor does it include a statutory Registered Park and 
Garden. There is a non-designated locally registered historic park and garden 
as set out in Section 1 'other environmental' section, and the masterplan has 
been informed by the assessment of this. There are some listed buildings, 
mostly farm buildings, and due regard must be had to their setting and to 
ensure they are sensitively integrated into the development. There are further 
designated and un-designated heritage assets near the boundaries of the 
potential site allocation. It is not considered that the setting of these heritage 
assets would act as a barrier to development subject to further 
masterplanning and mitigation measures.   

Archaeology 

20.4 The site promoters have undertaken a desk based appraisal. This concludes 
that the potential for in-situ archaeological deposits across the proposed 
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allocation area is medium to high. However, at this stage it is not considered 
that the archaeological potential is sufficient to act as a barrier to 
development, but any development will need to be considered carefully in 
terms of archaeological impact.  

Landscape Impact 

20.5  The developers have commissioned a Landscape Appraisal of the proposed 
link road.  This document sets out details of the proposed link road, appraises 
its key landscape and visual sensitivities and proposes various landscape 
mitigation options to minimise its impact, particularly where the road will cross 
open countryside.  

Minerals 

20.6 The Council's approach is that development should not proceed until the 
appropriate prior extraction of minerals has taken place. Subject to amenity 
and environmental considerations the preferred approach will be for any 
minerals to be extracted and used on site as part of the construction of the 
development. 

20.7 The site promoters have carried out a Minerals Safeguarding Appraisal as a 
significant proportion of the land coincides with the Mineral Consultation Area 
identified by Hampshire County Council. The minerals in question are soft 
sand and gravel. This is a desk based review, identifying potential constraints 
for future mineral working and sets a strategy for the planning application 
stage. The appraisal includes an analysis of historic boreholes which 
identified the most consistent recording of sand and gravel at depth in 
locations close to the north-west and south-west of the proposed site 
allocation, consistent with the River Itchen and its tributaries. There are 
shallower depths recorded in the eastern part of the proposed site allocation. 
The quality of the deposits is not known. The initial analysis suggests that the 
combination of environmental and ecological designations of the River Itchen 
Valley would act as a significant constraint to any mineral working. Further 
investigations will be required as part of the Environmental Impact 
Assessment required for a planning application. 

21. Conclusion 

21.1 This document looks at the viability and deliverability of the Council's 
recommended Strategic Growth Option. It should be read alongside the 
relevant sections of the Infrastructure Delivery Plan and Viability Assessment 
which address the SGO.  This paper concludes that there is a reasonable 
prospect of delivery of the SGO based on a range of land ownership, 
transport, ecological and other environmental considerations which are 
addressed elsewhere in evidence to support the Local Plan. 
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